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Phase 1a
Work is continuing on the southern section of the Northern Sewer Network Upgrades project (Phase 1a).

Progress to Date

We have:
e |nstalled approximately 1,186 metres of foul sewer pipe.

e Constructed 16 inspection chambers.

Good progress continues to be made, and we currently expect Phase 1a to be completed in April 2027, approximately one month

earlier than the previously reported forecast completion date of late May 2027.

Current Works

Work is now taking place in Works Area 4, with construction activities progressing
towards the junction of La Grande Route de St Jean and La Fredee Lane. As
outlined in the previous newsletter, the junction has been closed since 12 October
2026.

Since the previous weekly update, the contractor has continued to make good
progress, installing a further 36 metres of foul sewer pipe. The site team are
currently constructing a new inspection chamber immediately south of the
junction with La Fredee Lane.

Traffic Management

Work has now commenced across the junction of La Grande Route de St Jean and La
Fredee Lane, requiring the junction to be closed to through traffic from 12 October 2026.
The works have reached this location earlier than originally anticipated due to the good
progress made by the contractor on the preceding section.

We continue to work closely with the Parish of St Helier to minimise disruption and
maintain access for residents. To facilitate this, La Fredee Lane has temporarily been
made two-way for residents only, enabling access to properties to be maintained
throughout the junction closure.

The junction crossing is expected to take approximately three weeks to complete. This
duration is primarily due to the construction of a new inspection chamber immediately
south of the junction and the need to install temporary flow management pipework across
the full width of the junction, allowing the sewer to remain operational while the works
are carried out.

The temporary traffic management arrangements on La Rue des Cotils remain in place,

allowing motorists to continue travelling westbound. Once construction progresses north
of La Fredee Lane, the normal direction of traffic flow on La Rue des Cotils will be
reinstated.

The section of La Grande Route de St Jean south of the work area has been reopened to
vehicles wherever possible, helping to maintain access to local businesses, including Van
Mossel MotorMall.
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Phase 1b

Progress to Date

We have:
e |nstalled approximately 557 metres of foul sewer pipe.

e  Constructed 8 inspection chambers.
Works Areas 6 and 7 have been completed ahead of schedule.

Good progress continues to be made, and we currently expect Phase 1b to be completed in May 2027, approximately one month earlier
than the previously reported forecast completion date of late June 2027.

Current Works

Work is now taking place in Works Area 8, with construction activities progressing towards
Co Op Trinity and expected to reach the store within the coming weeks.

Since the previous weekly update, approximately 30 metres of foul sewer pipe have been
installed, with good progress continuing in this deeper and more challenging section of
the project.

Jersey Water and its subcontractor are due to return to site on 14 October 2026 to begin
reinstating the permanent water main. This work will be completed in sections as
construction of the foul sewer progresses north along La Grande Route de St Jean.

The temporary overland water main will remain in use in the meantime and will be
progressively removed as sections of the permanent main are reinstated. Properties
will then be reconnected to the permanent water main as the works progress.

Traffic Management

There have been no changes to the traffic management arrangements during the past week,
and businesses remain open and accessible as usual. This includes Co Op Trinity and
Bonny’s Country Garden, which continue to be accessible from the north via La Grande
Route de St Jean.

As the works progress towards Co Op Trinity in the coming weeks, access to the store will
be affected. However, the contractor will continue to work closely with the business to
maintain access throughout the works. Further information on the arrangements will be
provided in forthcoming weekly updates.

La Grande Route de St Jean remains closed to through traffic. The full road closure
remains necessary due to the depth of excavation required to construct the new foul sewer 13 OctopggfiRe B
and the limited working space between existing underground utilities.

Please continue to follow the signed diversion routes, observe the speed limits and drive
carefully through the surrounding area.

We appreciate that these restrictions continue to cause inconvenience and disruption, and
we would like to thank residents, businesses and road users for their patience,
understanding and continued support while this essential infrastructure upgrade is

delivered. Once complete, the scheme will significantly improve the resilience and
capacity of Jersey’s wastewater network.
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